

ISACF Research Projects as at 15 June, 2000

Project Name	Status
e-Commerce Security Series	In progress-target first TRG by July through 2000
VPN	8/00 target completion
OECD Internet Tax Project	Ongoing
CRM	Approved-unfunded, Target 12/00
Wireless Communication	Approved-unfunded, Target 9/00
ERP-SAP	Approved to move forward by the Research Board
ERP-Oracle	Approved-unfunded, Target 9/00
ERP-Peoplesoft	Approved-unfunded, Target 9/00
IT Outsourcing	Scope completed
Information Integrity	Completion date of 12/31 for phase 1.
Network Resource Management	Scope in Development, Target 12/00
IT Security Tech Reference Series, OS390	Scope in Development
Maturity Model	Scope complete
MITI Data Model Mapping	In discussion-target 2/00
Information Privacy	In discussion-target 1/01
e-Bus Benefit Realization	In discussion-target 1/01
Update to Oracle Monograph	Target 10/00

Watch List

Data Mining

IT Due Diligence

Sustainable Enterprise Infrastructure

Information Quality Guidelines

Cybercrime & Cyberwar

Knowledge Economy/ Knowledge Management

Automated Data

Single sign-on

Linux

Windows 2000

Workflow

Document Management

Continuous Auditing

Bus to Bus e-Commerce